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Agenda July 2020 DOJ Settlement Agreement Stakeholders

11:00a.m. I. Call To Order Alison Land

Commissioner, DBHDS

11:05a.m. I. Welcome and Introductions Heather Norton 

Assistant Commissioner, 

Developmental Services

11:10a.m. I. Settlement Agreement Update Jenni Schodt

Settlement Agreement Advisor

11:25a.m. I. DOJ Settlement Agreement Website (Library) Jenni Schodt

Settlement Agreement Advisor

11:45a.m. I. DOJ SA Project Management Initiative Craig Williams

DOJ Settlement Program Manager, DBHDS

12:00p.m. I. New Tool and Training Releases Heather Norton 

Assistant Commissioner, 

Developmental Services

12:20p.m. I. Facilitated Discussion Heather Norton

Assistant Commissioner,

Developmental Services

12:45p.m. I. Public Comment Jenni Schodt

Settlement Agreement Advisor

12:55p.m. I. Wrap Up Jenni Schodt

Settlement Agreement Advisor

1:00p.m. I. Adjournment Heather Norton

Assistant Commissioner,

Developmental Services
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June 2020 Independent Reviewer Report to the Court

ÅMaintained Compliance Ratings and Gained one additional Provision Compliance 
Rating in Integrated Day and Employment (III.C.7.b.i.B.2.a)
ÅPosted DBHDS website http://www.dbhds.virginia.gov/doj-settlement-agreement
ÅIR lists 6 Systemic Obstacles:  

1. Community Provider Capacity
2. Enforcing adherence to its standards for some CSBs and providers who 

consistentlydo not fulfil requirements
3. Implementation of external monitoring mechanismsrequired by the Agreement
4. Standards to determine adequacy or appropriate implementation of behavioral 

support services
5. Quality Improvement Programs are not functioning for all community services
6. Quality and Risk Management system in hampered by invalid and unreliable data.

ÅComplimentary of the Training Center Discharge accomplishements

http://www.dbhds.virginia.gov/doj-settlement-agreement
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DOJ Settlement Agreement 
Compliance Status

FY19 Compliance ratings added:
ÅCreating Waiver Slots 
ÅProviding Choice of Case Manager
ÅRegional Support Team Process
ÅRisk Management 
ÅRevision of Licensing Regulations
ÅRisk Management Training

FY20 Compliance rating added:
Å III.C.7.b.i.B.2.a 
Å Supported Employment Targets
Å Risk Management Training (sustained)

June 2020 Settlement Agreement Compliance Status  

121 Provisions Monitored
75 Compliant
46 Non-compliant

62%  Compliance 

38% Non-
compliance

Key Accomplishments
Training Center Closures

Crisis System
Waiver Redesign

Continuing Trend toward 
Integrated Services



DBHDS Vision: A life of possibilities for all Virginians

DOJ Settlement Agreement Library

https://dojsettlementagreement.virginia.gov

https://dojsettlementagreement.virginia.gov/


DBHDS Vision: A life of possibilities for all Virginians

DOJ Settlement Agreement Program

Stakeholder Meeting

7/28/2020
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Goals (KPAs)

DOJ Program Big Picture View

Case 
Management
ÅPerformance 

Standards
ÅRSTs

Crisis 
Management
ÅPerformance 

Standards 

Integrated 
Settings

ÅEmployment
ÅTranspor-

tation
ÅCommunity 

Living

Provider 
Partnership
ÅLicensing
ÅIncident 

Reporting
ÅCorrective 

Actions
ÅInspections
ÅInvestiga-

tions

Communi-
cations/
Training

ÅCSB
ÅOther Pro-

viders
ÅSupervisor
ÅFamily 

Outreach
ÅDOJ Library

QM/RM

CMS Requirements, Regulations

Physical, mental, behavioral     
health and well-being

Safety/Freedom 
from harm

Avoiding Crises

Safety/
Freedom 

From Harm

Physical, Mental
Behavioral 

Health/Well-being

Avoiding

Crises

Stability

Choice and 
Self-Determ-

ination Community
Inclusion

Access to 
Services

Provider 
Capacity

Drivers

Business areas

Measures

Health, Safety                                   Provider Competency                         CommunityIntegration   
and Wellbeing                                          and Capacity                                   and Inclusion                        
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Program Team ςExecutive Steering Committee

Executive Sponsor
Alison Land

AE - Case Mgt
Heather Norton

AE - Crisis Mgt
Heather Norton

AE - Integrated Settings
Heather Norton

AE - Provider Mgt
Heidi Dix

AE - Comms/Training
Jenni Schodt

Settlement Director -
Jenni Schodt

Settlement Program -
QA

Laura Nuss

Deputy Comms. Admin 
Svcs

CortKirkley

Program-Level Business 
Lead - tbd

Program Lead 
Craig Williams

Program-Level IT Lead
Robert Hobbelman

AE - KPA/QM/RM
Alexis Aplasca

Day-to-day program 
leadership

AE –Accountable Executive

Case Management

Crisis Management

Integrated Settings

Training/Comms QM/RM/KPA

Data Solutions

ÅBL: Eric Williams

ÅBL: Nathan Habel

ÅBL: Deb Lochart

ÅPL: Tiffany Ford

ÅBL: Katherine Means

ÅBL: Jenni Schodt

ÅBL: Susan Moon

ÅPL: Chandelle Pullen

Provider Mgt
ÅBL: Dev Nair

DOJ Library

ÅAnalysts: Sameer 
Gupta, Esther Barber

ÅPL: Mindy Ball
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Provider Partnerships

Key Performance Indicators
(KPIs)

Scope Schedule Resources Overall

Current Week

Previous Week

Trending

Status Highlights

Top 3 Risks & Issues

Executive Sponsor: Heidi Dix Reporting Period: June 18, 2020- June 24, 2020

Business Owner: Dev Nair Project StartDate: 4/6/2020

Project Manager: Tiffany Ford Go-Live Date: 6/30/2020

Issues Action (Proposed) AssignedTo:

Indicator 29.21(V.B) is impeded because 
guidance is neededfrom DMAS. 

DBHDSis in contact with DMAS. Heather

Risks Mitigation Probability %

DataReporting–Ability to develop reports 
and then transition that reporting to 
Connect (a new system).

Teamis working with data warehouse 
to develop reporting and IT to provide 
a sustainability plan for Connect.

20%

HiringNeeds- We are recruiting for 
several positions with the DOJ dollars. We 
anticipate that 4 or more licensing 
specialistswill apply and be hired to these 
DOJ positions (Internal promotions). The 
licensing specialist positions will then 
become vacant. We need to ensure, to 
continue to build and run toward 
compliance, that we are able to recruit 
and fill those licensing specialist positions.

Heidiis doing a write up for HR. 55%

All milestones on track. No 
impacts to triple constraints

Risks or issues identified, 
and solution is in progress

There is a problem with no 
current solution

Event Date

Moved 8 CIsout of “In Progress” 6/23/2020

43.1 & 43.2 (V.E.2)- Heather and Dev are finalizing DQV review of measures 6/26/2020

Scope
N/A

Schedule N/A

Resources
N/A

Comments are required for Yellow& Redindicators

10 Provisions, 58 Compliance Indicators 

In Backlog 0 Donebut Waiting 3

In Progress 9 CI Completeper AE 17

Impeded
1 EvidenceReady 28

Accomplishments and Upcoming Milestones
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DOJ Settlement Program - % Complete

Percentages
are best 
assessment 
estimates

Numbers are
still being 
vetted

May include
variance by 
teams in how
they estimate

10 Inc. >=10

Increase

No Change

Decrease

Build at 98%
37 Provisions
14 –100%
19 >=90%
3 >=80%
1   >=70%

Percent complete as of 6/23/20

Name % Complete Last Week Change Work Streams

III.C.2.a-f, IFSP 97% 90% 7 Training and Communications

III.C.5.b.i,ISP 99% 97% 2 Case Management

III.C.5.d, Case Mgt. Steering Committee 93% 87% 6 Case Management-QM/RM

III.C.6.a.i-iii, Crisis System 88% 86% 2 Crisis Management/Training-Comms

III.C.6.b.ii.A, Mobile Crisis Teams 100% 100% 0 Crisis Management/Training-Comms

III.C.6.b.iii.B, Crisis Stabilization, Last 

Resort

100% 100% 0 Crisis Management 

III.C.6.b.iii.D, Beds/Stays 100% 100% 0 Crisis Management

III.C.6.b.iii.G, Regional Crisis 

Stabilization

100% 100% 0 Crisis Management

III.C.7.a, Integrated Day Opportunities 97% 87% 10 Training-Comms, Integrated Settings, Case Management

III.C.8.a, Transportation Waivers 100% 100% 0 Integrated Settings

III.C.8.b, My Life, My Community 100% 92% 8 Training-Communications

III.D.1, IS-Informed Choice, Needs 98% 96% 2 Integrated Settings

III.D.5, Family-to-Family, Peer 100% 96% 4 Integrated Settings

III.D.6, Nursing Facility >5 98% 97% 1 Case Management

V.B, QMS 94% 90% 4 QM/RM, Provider Partnership, Integrated Settings, Case Management

V.C.1, Provider RM programs 99% 95% 4 Provider Partnership

V.C.4, Provider RM Training 97% 92% 5 Training-Comms, Provider Partnership

V.C.5, Mortality Reviews 99% 98% 1 QM/RM, Training-Comms, Provider Partnership

V.C.6, Provider Failure to Report 100% 92% 8 Provider Partnership
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DOJ Settlement Program - Project Status Summary

7-Apr 15-Apr 22-Apr 29-Apr 6-May 13-May 20-May 27-May 3-Jun 10-Jun 17-Jun 24-Jun 1-Jul

Case Management

. Backlog 3 3 0 0 0 0 0 0 0 0 0 0 0

. In Progress 42 30 26 26 22 24 19 19 19 17 8 1 0

. Impeded 2 2 2 2 2 2 2 2 0 1 0 0 0

. Done but Waiting 8 17 5 5 9 5 5 5 4 2 10 5 0

. Done per AE 0 5 12 12 12 14 19 19 22 25 27 12 10

. Evidence Ready 0 0 0 0 0 0 0 0 0 0 0 27 35

Crisis Management

. Backlog 3 1 1 1 1 0 0 0 0 0 0 0 0

. In Progress 9 13 14 13 11 9 10 10 7 7 1 5 0

. Impeded 4 4 4 4 4 4 4 4 4 4 4 0 0

. Done but Waiting 4 7 2 3 4 6 3 3 0 0 4 2 6

. Done per AE 9 9 9 9 10 11 12 12 18 18 20 3 3

. Evidence Ready 0 0 0 0 0 0 0 0 0 0 0 19 20

Integrated Settings

. Backlog 6 0 0 0 1 1 1 1 0 0 0 0 0

. In Progress 13 12 14 14 15 17 18 18 16 9 7 1 0

. Impeded 0 0 0 0 0 0 0 0 0 0 0 0 0

. Done but Waiting 7 7 4 4 1 5 2 2 2 7 4 2 1

. Done per AE 12 19 17 17 22 16 18 18 21 23 28 9 3

. Evidence Ready 0 0 0 0 0 0 0 0 0 0 0 27 35
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DOJ Settlement Program - Project Status Summary

7-Apr 15-Apr 22-Apr 29-Apr 6-May 13-May 20-May 27-May 3-Jun 10-Jun 17-Jun 24-Jun 1-Jul

Provider Partnerships

. Backlog 16 4 6 3 0 0 0 0 0 0 0 0 0

. In Progress 44 47 43 46 42 47 45 43 31 26 17 9 0

. Impeded 0 5 3 3 2 1 1 1 1 1 1 1 1

. Done but Waiting 3 7 11 11 13 8 6 2 4 4 5 3 0

. Done per AE 0 0 0 0 0 0 6 12 22 27 12 17 10

. Evidence Ready 0 0 0 0 0 0 0 0 0 0 23 28 47

QM/RM/KPA

. Backlog 26 1 1 1 2 0 0 0 0 0 0 0

. In Progress 26 46 36 35 46 54 40 32 29 9 8 1

. Impeded 0 0 0 0 3 0 0 0 0 8 8 7

. Done but Waiting 2 11 16 16 2 13 27 20 10 22 10 10

. Done per AE 38 38 34 35 39 24 11 15 20 13 14 8

. Evidence Ready 0 0 0 0 0 0 0 13 24 32 39 51 65

Training/Communications

. Backlog 12 12 0 1 0 0 0 0 0 0 0 0 0

. In Progress 25 25 41 47 45 36 36 37 28 18 13 9 0

. Impeded 0 0 0 0 2 9 9 8 7 7 6 6 5

. Done but Waiting 0 0 0 0 1 4 8 9 3 8 12 6 2

. Done per AE 20 20 16 18 18 17 2 1 17 19 11 11 23

. Evidence Ready 0 0 0 0 0 0 10 10 10 13 23 33 35
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E

Preparing for the Next Phase

ÅTwo general phases

ïBuild:  Create solutions that enable us to comply

ïRun:  Do what is required to monitor progress towards compliance and to manage 

ongoing compliance

DOJ Program

Build

Run

6/30/2020                                                                  6/30/2021

Å Define MVP solutions required to provide evidence 
of compliance * 

Å Create work plans and complete work
Å Internal review and approval * 
Å Add evidence to DOJ Library and to internal 

repository
Å Independent Reviewer approval

Å Compliance in progress (processes in place, working 
towards compliance

Å Compliance in place (monitor consistent results, 
improvements) 

Å Add evidence to DOJ Library and to internal repository
Å Independent Reviewer updates

Build sustainable solutions

* Includes Program QA review 
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Phase II: Program workstreamgoals

Build the Run
Performance 
Dashboard

Data 
Management

Sustainability 
Backlog

Communications/ 
Stakeholder 

Management

Settlement 
Director Work Plan

Goal: Operationalize 
the build work

DoD: Operational 
processes in place 
and staffed

Major Deliverables:
ÅBuild Summaries
ÅSteps to get to run
ÅInputs to 
dashboard

Goal: Visualize our 
progress towards 
compliance

DoD: Operational 
dashboard with 
reporting cadence

Major Deliverables:
ÅProvision owners
ÅPrioritized CI’s 
(including prior 
completions)
ÅDesign/prototype
ÅWorking dashboard
ÅDB Management 
processes
ÅTurnover plan

Goal: Develop a 
roadmap to achieve 
DoJ’s data 
management needs

DoD: DoJ DM 
Roadmap with 
staffed team and 
prioritized plans

Major Deliverables:
ÅPrioritized 
elements
ÅImpacted 
processes/systems
ÅDoJ DM Roadmap
ÅTeam structure

Goal: Recommend 
projects to mature 
towards more 
sustainable 
solutions

DoD: Project plans 
that follow IT 
standards

Major Deliverables:
ÅBusiness 
needs/pain points
ÅSolution 
recommendations
ÅReady-for-IT 
Investment Board 
plans

DoD –Definition of Done

Goal: Align our 
stakeholders with 
DoJobjectives

DoD: Operational 
plan in place and 
staffed

Major Deliverables:
ÅOCM/Comms
Goals
ÅSH 
Map/Assessments
ÅOCM/Comms
approach
ÅOCM/Commsplan

Goal: Ensure 
business has 
transparency to 
plans/requirements

DoD: Plan in place 
and staffed

Major Deliverables:
ÅSettlement 
Director integrated 
schedule
ÅPM support plan
ÅIntegration with 
OCM/Commsplan
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New Tools


